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The HMII3 Project Team is managing the Historic Miramar Infrastructure Improvements Project Phase 3 (HMII3). The 

intent of this project is to update the 1950’s era water mains and enhance fire protection. It will also provide sanitary 

sewer service that will allow property owners to abandon their septic tank once connected to the new sewer system, 

and improve storm water drainage in your neighborhood. 
 

We encourage you to contact the dedicated HMII3 customer service relations team at hmii3@adamsconsulting.biz or 

954-998-3146 with questions or for additional information. 

 
 

What’s Taking Place in your Neighborhood? 
 

 Roadway Restoration – First lift of asphalt has been 
completed on SW 67th Way, SW 67th Lane, SW 20th Street, 
SW 23rd Street, and SW 68th Avenue from SW 25th Street to 
SW 21st Street. 

 

 Roadway Restoration (Light Blue) and storm drainage 
construction (Orange) on SW 68th Avenue is in progress. 

 
 Sanitary Sewer construction (Green) on SW 20th Court, 

east of 67th Ave; and on SW 67th Lane, between 67th Avenue 
& SW 67th Way. 

 
 Storm (Orange) drainage is under construction on SW 68th Avenue from SW 21st Street to SW 18th Street, 

SW 22nd Court, SW 22nd Street, Sunshine Boulevard from SW 23rd to SW 21st Street and SW 19th Street from 
SW 66th Avenue to SW 64th Avenue is in progress. 

 

 Water construction on Sunshine Boulevard is complete. 

 

What’s Next? 
 

 Roadway Restoration (Light Blue)- The first lift asphalt on the following roadways is scheduled for completion by 
December 2018: 

 SW 68th Avenue from SW 21st Street to SW 18th Street 

 SW 20th Court west of SW 68th Avenue 

 Sunshine Boulevard from SW 30th Street to SW 27th Street 
 

 

When Will It End? HMII3 is scheduled for completion by September 2019 

2 Week Look Ahead with Site Specific MOT Plan: Commencing November 5th 2018

Scope of work mapped out with their respective colors and direction of construction

Blue: Watermain | Green: Sewer/FM | Orange: Drainage | 

Yellow: Wellpoints | Light Blue: Restoration

Streets will be reopened upon a safe suitable vehicular and pedestrian site has been fulfilled.

Crews Onsite
1: Watermain (Reynolds)
2: Drainage/Sewer (Reynolds)
3: Sewer/Forcemain (Reynolds)
4: Drainage (Reynolds)
5: Drainage/Sewer (Jennings)
6: Grading/Paving (PaveTech)
7: Concrete (Homestead)  
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